
LAYER 3 STEERING COMMITTEE STATUS REPORT – as of December 13, 2001 
TASK 

Start     Priority       End ASSIGNMENT DESCRIPTION STATUS 

Confirmation of Layer-3 
Principles 

 
DONE 

Layer-3 Steering 
Committee 

Confirm the following 3 principles: 
1. seamless statewide layer-3 network 
2. layer-3 service to be outsourced 
3. local aggregation 

Principles confirmed 11/28/01. 

Internet Numbers 
DONE 

CSU/GSS Obtain a block of IP addresses.  CSU will obtain 64K 
block from ARIN for State, GSS will reimburse 

Done.  A 64K block with State as “End User” has been 
obtained. 

Interim Layer-3 
Connectivity 

DONE 

UCD Provide connections to Internet & Internet2.  UCD to 
offer and price this service to communities who 
aggregate traffic.  Commitment is through June 2002. 

Done.  Several communities are connected, including 
Arkansas Valley, Gunnison. 

Connect State to FRGP 
DONE 

CGTS Obtain Internet services through State award ISPs; 
obtain multi-homed service; obtain Internet-2 access; 
interoperate with higher education networks. 

Done.  Contract signed between GSS and FRGP. 

Seek Appropriation for 
Permanent  Layer-3 

DONE 

GSS Work within existing appropriation or new funds to 
establish service. 

GSS has a FY03 decision item with approximately $0.5M 
for establishing Layer-3 services. 

Determine Impact on 
Local ISPs 

DONE 

CSU Consult with local ISPs regarding their concerns and 
possible resolutions. 

Developed 3 models of how local ISPs can participate in 
a community’s plans to aggregate public sector Internet. 

Cost-revenue analysis for 
bundled Internet w/ MNT 

11/28/01          HIGH               ---- 

MNT Team under 
Guy Mellor 
 

Analyze risk and solutions for including Internet access 
within MNT base rate. 

Pending 12/20/01 Layer-3 Steering Committee Meeting. 

Provide E-Rate 
 
 
 
 
10/24/01          HIGH               ---- 

E-Rate 
committee 
formed, CDE lead 

Provide incentive for schools and libraries to use MNT 
by having this cost qualified for subsidy under the E-rate 
program.  GSS to look into qualifying under E-rate 
program as service provider. 

CGTS discussions with E-rate administrator discover that 
MNT cannot qualify as service provider.  Must explore 
qualifying as end user which means MNT must receive 
subsidy and distribute to schools and libraries.  However, 
Vermont and Iowa appear to have been authorized as 
service providers. 

Conduct RFI for 
Permanent Solution 

11/28/01          HIGH               ---- 

CGTS Develop Statement of Work to scope out for potential 
vendors what is required and find out their response. 

Draft SOW prepared; draft Sole Source Justification 
prepared for FRGP.  For review at 12/20/01 Layer-3 
Steering Committee meeting. 

Provide Internet-2 
Connectivity 

10/24/01           MED                ---- 

I2 committee 
formed, CSU lead 

Provide means for all K12 schools to aggregate traffic 
into one “pipe” for handing off to Internet-2 (a 
requirement of Internet-2). 

Progress report pending. 

Technical Issues of 
Integrating layers 2&3 

9/27/01             MED                ---- 

Tech. committee 
formed, CGTS 
lead 

Is it possible to use the equipment we have to provide 
automated routing at the Layer-2 level to avoid agencies 
needing to purchase 2 PVCs? 

Progress report pending. 

Finalize Higher Education 
Architecture Agreement 

8/29/01             MED                ---- 

CGTS Define the architecture of MNT to include OC-3 circuits 
of higher education. 

Higher education provided a narrative and diagram for 
this.  It is now under review by CGTS. 

Procure Permanent 
Solution 
PENDING 

   

 


